CALIFORNIA CHANGE ORDER (CO) CO No.: 00113

High-Speed Rail Authority
TITLE: Steel Structures Inc Building Fire DATE: 9/8/2016
Emergency Access-Design Only
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat

Tutor Perini/Zachry/Parsons, a Joint Venture

1401 Fulton Street

Suite 400

Fresno, CA 93721
DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for providing all design services required to construct an Access
Restriction (AR) fence east of the Steel Structure !nc. building located on MF-20-0964 at Avenue 151/2 in Madera,
California. The AR fence shall be designed to the existing easterly property boundary limits from Station S9866+35 to
$9870+03 on parcels MF-20-1006-1 and MF-20-0964-1. Services shall include design of AR fence, retaining wall,
drainage, as well as provisions for future installation of intrusion detection sensors, in accordance with California High-

Speed Rail Authority specifications.

EXTRA WORK AT AGREED LUMP SUM:

For this work, the Contractor shall be paid the agreed lump sum of $32,076.00. This lump sum constitutes full and
complete compensation for all design services provided, including ali markups by reason of this change.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the

controlling operation(s).

=T . Tima

Quantity  Unit MM NetAmount Adj,
3 . Pays

D111RZ 00001  Steel Structures Inc Buliding Fire Emergency Access- : LS $3207600  $32,076.00
Design Only
Total: $32,076.00 0
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High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00113

TITLE: Steel Structures Inc Building Fire DATE: 9/8/2016
Emergency Access-Design Only

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but
not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the
modificaticns specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contracitor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event cr matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitiement and amount of meney and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as findicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor PerinliZachry/Parsone, a Joint Venture

Acceptanf' }\

: Date
Ghassan Arigat — Interim Project Manager/Director ' OE i

California High-Speed Rail Authorlty
Submitted by
Signature

Date

John C. Lee - D-B Oversight Manager j -g
47£ 1&
Approval « .
Slgn?ﬁ Date '
- Hugoe Mejia - Design & Construction Manager /
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